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Precipitation Condition

Diary: Dispute

Work description.

Friday, January 03, 2014
Fender Module Erection

Day 2: Modules RN1C
This module is the 2nd of 16 to be erected and Dutra is still planning to erect one module per day. Testing
the jacks for the tensioning of the high strength rods connecting the fenders to the spreader beam was the
first order of business. At 10:00, the DB Paula lifted this module off Barge 217and was moving toward the
South side of the Tower.

Due to the malfunction of the horizontal jacks, which were not retracting, Dutra could not finish the erection
of this module by lunch time. This module is not on false work; hence, employing the horizontal jacks for
adjustment. By about 13:00, employing the 5 horizontal jacks this module was horizontally adjusted.
Having completed this task at about 13:30, the workers installed the 3 permanent rods. Five temporary
rods had been installed earlier. This module is adjacent to module RN4D, which was placed yesterday.
Following the completion of erection, DB Paula was moved next to Barge EM 1106 and the workers were
to begin the preliminary work on the modules they are going to erect tomorrow. The workers stayed on the
barges up until 17:00.

The following numbers reflect the distance between the faces of the rib and the concrete face of the
footing, which should be 500mm according to Section B-B, Plan sheet 992/1204. Each 500mm wide rib
was measured at both ends. My survey on this fender resulted in the following numbers:

Fender Module RN1C
Rib #1 (E.) 507
Rib #2 (mid.) 507
Rib #3 (W.) 511

Between RN1C & RN4D

Gap:100mm (compare with 50mm on plans)
V. Offset: 29mm
H. Offset: 100mm RN1C North of RN4D

According to Chad Durant, Dutra’s surveyor the Top of the Wall (TOW) elevation on the W. & E. corners 
of this module are 10.931 & 10.944, respectively. These numbers translate to elevations of 3.493 & 3.506
which are higher than the top of the wall elev. of 3.35m (10.988 per Durant) indicated on Plan Sheet 989 of
1204. The wall needs to be lowered 57mm on the West side and 44mm on the East.

Page 1 of 7ddrRptbyBidItem



Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Soheilifard, Saman Diary #: 497 Date: 03-Jan-2014 Friday

At about 10:00, Kevin, the new METS personnel, and Stuart Ross, climbed up the Tower today on an
evidence gathering mission. They were to identify and document the source of rust stain on the Tower

SAFETY

Ross Stuart, QA, called me earlier this morning to let me know of an oil spill at El. 89 caused by the
Contractor working on the elevator (as other is not other outfit working up there.) He said that at the time
of the incident he did not see any of their workers on-site. The oil leak, which is apparently from piece
equipment, has covered the platform at El 89m, rendering it slick and dangerous. Moreover, Stuart said
that oil has also worked itself to the lower elevations and even spilled on the shoulder of the East Bound
traffic. Immediately, I called Ernie, Grady (CT safety officers) with the news and left a Voice Mail for Bill
Shedd. Finally, Stuart told me that the air quality in the Tower has not improved and remains as poor as it
has been over the last few weeks (since the paint work began.)

I asked Ernie (CT safety officer) if steps have been taken to improve the air quality in the Tower shafts.
He declared that not much has been done yet, but he has submitted his report to Bill Shedd following his
12/23/2014 site visit. He added that Bill Shedd is still making efforts to get District office to send an
Industrial Hygienist to the site. I told Ernie about the existence of weld fumes at the higher elevations
(from the tower base) where the painters work and the existence of paint fumes at the lower elevations
where the welders  work.  Currently, the painters are working at elevations 48m–74m and the welders 
below the 13m diaphragm. He told me that in his assessment, the air between these two limits remain
stagnant as there is no access to the outside in order to force fresh air inside or remove bad air to the
outside. Engineering control has to be contemplated by ABF to effect serious change for this bad
situation. In the meantime, the air quality remains putrid in the Tower and inadequate lighting (or no
lighting at some elevations) make a bad situation even worse.

On 12/30/2014, Sami Daouk, told me that he had smelled paint fumes travelling down to the base of the
Tower below the 13.0m diaphragm!

Rick Claiborne, an ABF welder passed away today at his house, it was announced by a few welders.
Already, workers are conversing about the possible effect of fumes on Late Rick.

Fumes and smokes are travelling up and down the Tower and not much has been done to rectify this bad
situation, yet.

Bid Item: 041 0-000-000.04104-0120F4 ERECT PRECAST CONCRETE FENDER MODULES

DUTRA MATERIALS

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: DUTRA MATERIALS

JNM WALTER QUINTEROPiledriver 8.00 2.00 0.00 10.00

APP JAMES SAVAGEPiledriver 0.00 0.00 0.00 0.00

APP ROBERT UTLEYPiledriver 0.00 0.00 0.00 0.00

GEN TREVER MURRAYPiledriver 0.00 0.00 0.00 0.00

JNM GREG HAUFLERPiledriver 0.00 0.00 0.00 0.00

JNM JON - PAUL CHENEYPiledriver 0.00 0.00 0.00 0.00

JNM SAMI TAVAKEPiledriver 8.00 2.00 0.00 10.00

OTH STEVE FRIYEROperator 0.00 0.00 0.00 0.00

JNM GILBERT MAYAPiledriver 8.00 2.00 0.00 10.00

ryan larderNone of the Above 8.00 2.00 0.00 10.00

JNM LUKE HUDSONPiledriver 8.00 2.00 0.00 10.00

JNM JasonPiledriver 8.00 2.00 0.00 10.00

JNM Ben UtoloaPiledriver 8.00 2.00 0.00 10.00

bill birchOperator 8.00 2.00 0.00 10.00

joe dunlapBarge Captain 8.00 2.00 0.00 10.00
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Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: DUTRA MATERIALS

0.00

*E0030358

0.00

No

0.00 0.00

4.00

*E0020358

0.00

No

0.00 0.00

4.00

*E0660562

0.00

No

0.00 0.00

0.00

*E0620562

0.00

No

0.00 0.00

Garrett SilvaMechanic 8.00 2.00 0.00 10.00

JNM RON TORRESPiledriver 8.00 2.00 0.00 10.00

Bid Item: 041 0-000-000.04104-0120F4 ERECT PRECAST CONCRETE FENDER MODULES

BALLAD DIVING

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: BALLAD DIVING

Mike DantUnderwater Diver 0.00 0.00 0.00 0.00

DERDK CHASEMarine Coordinator 0.00 0.00 0.00 0.00

ALEX DOSSUnderwater Diver 0.00 0.00 0.00 0.00

Bid Item: 078 T-L01-ENE.07804-0120F4 Tower Lift 01 External Paint Tower NE

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L01-ENW.07804-0120F4 Tower Lift 01 External Paint Tower NW

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L01-ESE.07804-0120F4 Tower Lift 01 External Paint Tower SE

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L01-ESW.07804-0120F4 Tower Lift 01 External Paint Tower SW

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L01-INE.07804-0120F4 Tower Lift 01 Internal Paint Tower NE

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L01-ISW.07804-0120F4 Tower Lift 01 Internal Paint Tower SW

CERTIFIED COATINGS COMPANY

Page 3 of 7ddrRptbyBidItem



Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Soheilifard, Saman Diary #: 497 Date: 03-Jan-2014 Friday

Bid Item: 078 T-L01-ISE.07804-0120F4 Tower Lift 01 Internal Paint Tower SE

CERTIFIED COATINGS COMPANY

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

JNM HECTOR GUITTEREZPainter 0.00 0.00 0.00 0.00

JNM LUIS PANIAGUAPainter 0.00 0.00 0.00 0.00

APP RAFAEL SERANOPainter 0.00 0.00 0.00 0.00

JNM ARMANDO ABERTAPiledriver 0.00 0.00 0.00 0.00

Bid Item: 078 T-L01-ISW.07804-0120F4 Tower Lift 01 Internal Paint Tower SW

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L02-ENE.07804-0120F4 Tower Lift 02 External Paint Tower NE

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L02-ENW.07804-0120F4 Tower Lift 02 External Paint Tower NW

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L02-ESE.07804-0120F4 Tower Lift 02 External Paint Tower SE

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L02-ESW.07804-0120F4 Tower Lift 02 External Paint Tower SW

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L02-INE.07804-0120F4 Tower Lift 02 Internal Paint Tower NE

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L02-INW.07804-0120F4 Tower Lift 02 Internal Paint Tower NW

CERTIFIED COATINGS COMPANY
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Bid Item: 078 T-L02-ISE.07804-0120F4 Tower Lift 02 Internal Paint Tower SE

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L02-ISW.07804-0120F4 Tower Lift 02 Internal Paint Tower SW

CERTIFIED COATINGS COMPANY

Bid Item: 001 0-FCP-ELS.289CCO-289 Fender Closure Pour

DUTRA MATERIALS

Bid Item: 001 0-BCS-ELS.323CCO-323 Pier T1 Bubble Curtain System

DUTRA MATERIALS

Attachment
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